Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
6 TF| | SPHX  Construction 11156 Fabricate forms
7 | | FES  Construction 1689 Test cut base channel
8 | STAR  Construction 11159 Repair sound barrier cutain
9 W | | FES  Maintenance 11179 Repair trailer deck
10 | FES  Construction 10021 Miscellaneous carp.
1 M | | AGS  Construction 11185 Remove / install wall tower #3
12 MT | | LEREC  Construction 11182 Install thru ports
Group: Survey
19 WTF| | ATF2  Construction 160129 Survey ATF components
20 MW F| | ‘ LEREC Construction 160305 Pre-survey profile mod's
24 | ATR  Construction 1884 Survey ATR
25 || IRCMS  Construction 160219 Survey ACC
260 TW | ] FES  Construction 11140 Laser tracker cal.
27 || SPHX  Construction 10154 Magnet base assembly
30 MT TF| | NSLS  Construction 1 NSLS-Il Survey
Group: Electrician
39 TF| | AGS  Construction 160503 Install 480v feed for test rack 930
40 MTW | | CAD  Construction 1989 Misc AGS/RHIC/misc.
41 FI | ‘ AGS  Construction 160513 Remove eletrical / fix from the tent 912
42 MTWTF| | AGS  Construction 160406 E-stops building 919-A
43 | AGS  Maintenance 160512 Relable panels for arc flash / fed from 922
45 || CEC  Construction 208 Add lighting in 1002
46 MTWTF| | ATF2  Construction 323 Install unistrut and panels 912
47 || AGS  Construction 318 Machine E-stops 1005-S
48 MTWTF| | CEC  Construction 405 Install tray above cab 1002D
51 || \ RHIC  Construction 160208 Add lights for racks in 1002B high bay
53 MTWT | | \ RHIC  Construction 160209 Add lights MCC + Pump area 1010A
Group: Rigging
59 MT | | FES  Dismantle 160506 Retrieve waste
60 Fl | FES  Maintenance 160513 Clean up 926 /1101 /936
61 T T | | FES  Construction 160513 Rig trench covers
62 T | FES  Maintenance 160520 Move lifts
63 T | FES Maintenance 11181 Sling inspection
64 WT | | ‘ FES Dismantle 11180 Dismantel stands
65 || ‘ AGS  Construction 11126 Move dewars
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Facilities & Experimental Support Group Week of:
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Group: Rigging

66 M || FES  Maintenance 11186 Remove MTR tower #3 5/20/2016 Folz

67 M || LEREC  Construction 10171 Unload truck at 1002 5/20/2016 Phillips

68 Fl | AGS  Construction 8919 Assist AGS 12/6/2013 Folz 118

70 MW F| | \ SPHX  Construction 10159 Rig steel 4/22/2016 Phillips 12

71 T | RADW Construction 1940 Gamma spec intermodal 5/13/2016 Folz

74 MW | | RADW Maintenance 1938 Gamma spec items / 919 4/29/2016 Folz

75 W‘ FES Construction 8152014 PM's cranes and generators 8/15/2014 Folz 160
Group: Mechanical Tech

89 || FES  Construction 11167 Rehose test quads 4/29/2016 Folz 16

90 MTW | | NSRL  Construction 7401 Piping / controls 5/13/2016 Pearson 16

91 MTWTF| | SPHX  Construction 11155 Magnet base 4/22/2016 Phillips 80

92 MTWTF| | | PHNX Construction 11184 Clean up RPC factory 5/20/2016 Phillips

93 TF| | FES  Dismantle 11144 Clear cross trenches 912 5/6/2016 Folz 80

96 || EBIS  Construction 1671 Wind coils 3/11/2016 Folz 200
Group: Electronic Services

99 WT | | FES  Construction 11178 Check charger 5/20/2016 Folz

100 MTWTF| | SPHX  Construction 10026 Install new components in power supplies  8/21/2015 Phillips 822
101 | | ‘ FES  Construction 11115 Build/Modify regulator board tester 3/18/2016 Folz 48
102 ﬁ NSRL  Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson 44
103 |SS| | AGS Construction 10162 Populate circuit boards 4/29/2016 Folz 26
104 W | | CAD  Construction 930 Assist water systems 10/23/2015 Folz 278
105 F| |OT| AGS Maintenance 11119 Spare regulator inventory 3/25/2016 Rosas 60
106 T | |oT AGS  Construction 10317 FPGA power supply controls 1/15/2016 Rosas 148
107 | | | AGS Construction 11134 AGS warm Snake PC boards (Shift Work) 4/1/2016 Folz 36
108 M || STAR  Construction 11133 Up-date voltage tap prints (Shift Work) 4/1/2016 Phillips 60
109 || CAD  Construction 11142 Voice over IP for PA system 4/8/2016 Folz 2
110 MTWT | | FES  Maintenance 11171 Schedule program mods 5/6/2016 Folz 32
111 F| |oT AGS Construction 11095 FPGA microprocessor 3/4/2016 Rosas 112
115 ﬁ ELNS  Maintenance 1590 E-lens documentation 1/23/2015 Rosas 0
116 | | RHIC  Construction 573 HIET PLC and Controls interfacing 4/10/2015 Rosas 80
117 TW | |oT \ CAD  Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz 392
Group: Water Systems

129 MTWTF| | ‘ AGS Maintenance 160119 Watch 1/29/2016 Scaduto 426
132 || ‘ AGS Maintenance 160424 RF PA PLC repair 5/6/2016 Scaduto

137 | ‘ AGS Maintenance 160411 Booster main magnet water meter 4/15/2016 Scaduto 20
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Group: Water Systems

138 | | AGS  Maintenance 160419 10th station pump 4/22/2016 Scaduto 48
140 M || AGS  Maintenance 160516 Booster access 5/20/2016 Scaduto

141 ﬁ AGS  Maintenance 160514 Pump room clean up 5/20/2016 Scaduto

142 M | | | AGS Maintenance 160513 912 clean up 5/20/2016 Scaduto

143 || ATF Maintenance 160417 Install AP ATF trans. 4/22/2016 Scaduto 108
144 W‘ AGS  Maintenance 160512 911 chiller water PLC 5/20/2016 Scaduto

145 W‘ STAR  Maintenance 160320 STAR tower pump rebuild 3/25/2016 Scaduto 32
146 | | ‘ AGS Maintenance 160515 RF PA PLC repair 5/20/2016 Scaduto

147 MTWTF| | ‘ AGS  Maintenance 160511 Summer PLC order 5/13/2016 Scaduto 24
148 | | | ECX Maintenance 160320 ERL leak repair 3/18/2016 Scaduto 6
150 | | \ EBIS  Maintenance 160317 EBIS test stand 3/11/2016 Scaduto 262
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